
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9
SAS Superstructure 19-Nov-14

6:08 PM
Run date

Time

Reviewer: Mathur, Lalit 09-Jun-10

Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Bruce, Matt
Diary #: 053 Date: 17-May-2010 Monday

Approved Date:

Shift Hours: 07:00 am 04:30 pm Break: 00:30 Over Time: 01:00

Const Calendar Day: 251

Inspection Type: Intermittent

Title: Transportation Engineer

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

0.15" Overcast with intermittent showers and high winds

Temperature 7 AM 12 PM 4PM50 - 60 50 - 60 50 - 60

Weather

Precipitation Condition

Diary: Dispute

Work description.

- Completed a comprehensive spreadsheet on the surveying data collected since Saturday May 8th.
Particular attention was given to the times of OBG welding, top plate temperature, and weather. It should
be noted that significant movement was seen at Panel Point 47 on lift 6E. This is currently the last
floorbeam along the E-Line of the erected OBG lifts 1E to 6E. This deflection is due to thermal
expasion/contraction and the cantilevered distance from the 6E cradle.

- Continued to prepare for the upcoming W2E closure pour and stressing/grouting of the E-Line continuity
tendons.

- Submitted the Q-Sheet for Bid Item #133 (Construction Surveying) to Mohinder Chahal for processing

Bid Item: 038 E-W2C-FPC.03804-0120F4 E Line W2 Cap Form & Pour Closure Joint

AMERICAN BRIDGE/FLUOR, A JV

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

JNM GENE PRATTMechanic 0.00 0.00 0.00 0.00

JNM JOSE PRADOSemi-Skilled Laborer 0.00 0.00 0.00 0.00

APP WEI JIA LUOSemi-Skilled Laborer 0.00 0.00 0.00 0.00

JNM FROYLAN AYALASemi-Skilled Laborer 0.00 0.00 0.00 0.00

JNM EVERARDO HERNANDEZSemi-Skilled Laborer 0.00 0.00 0.00 0.00

Bid Item: 048 0-W2C-CLO.04804-0120F4 W2 Cap Closure Bar reinforcing steel (bridge)

REGIONAL STEEL CORP.

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: REGIONAL STEEL CORP.

FOR MARTIN BATRESIronworker 0.00 0.00 0.00 0.00

JNM DAVID GARCIAIronworker 0.00 0.00 0.00 0.00

JNM DANIEL GOMEZIronworker 0.00 0.00 0.00 0.00

Diary: Dispute

Work description. 048 0-W2C-CLO.048
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- Placed the top row (2) #29 straight bars through the stiffener plates of OBG lift 1E.
- Re-placed the (3) #19 "U" bars that wrap under OBG lift 1E stiffeners. Also tied miscellanoues bars at the
bottom of the closure pour rebar that were dislodged by ABF ironworkers and laborers to weld angles to the
stiffeners and place mandrels.

Attachment

A photo of a few #19 "U" bars that wrap under the OBG 1E stiffeners
had to be adjusted to be spaced evenly.

A few bars that can't be adjusted were found to have minimal cover at
the W2E closure pour joint.
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